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The former gasoline UST was discovered during implementation of a non-RCRA related field task 

(pH equalization project) conducted by McLaren/Hart at the site in the summer of 1995. 

McLaren/Hart immediately obtained a closure permit from NJDEP, and the UST was removed on 

September 14, 1995. Upon the discovery of several small corrosion holes in the UST, McLaren/Hart 

and Ortho promptly reported the incident by contacting the NJDEP Spill Hotline, and Case # 95-9- 

14-1434-1 was assigned. McLaren/Hart also notified the new NJDEP case manager for the RCRA 

Corrective Action project. Post-excavation soil samples collected by McLaren/Hart indicated the 

presence of total xylenes at two (2) locations in the excavation where concentrations exceeded the 

NJDEP Impact to Groundwater Soil Cleanup Criteria. However, no further excavation was 

On behalf of Ortho Diagnostic Systems, Inc. (Ortho), McLaren/Hart Environmental Engineering 

Corporation (McLaren/Hart) is submitting this revised RCRA Facility Investigation (RFI) Work Plan 

Addendum. The November 4, 1994 RFI Work Plan Addendum was originally prepared by 

McLaren/Hart in response to comments made by the Environmental Protection Agency (EPA) to 

the June 30, 1993 Draft RFI Report prepared by Dames & Moore. McLaren/Hart provided EPA 

with a revised RFI Work Plan Addendum, dated June 6, 1995 in response to EPA's April 13, 1995 

comments to the November 4, 1994 RFI Work Plan Addendum.

I

!i
r

!
f

During September 1995, Ortho was notified that a new case manager from both the EPA and from 

the New Jersey Department of Environmental Protection (NJDEP) were being assigned to the case. 

A site visit and meeting were held between the new EPA case manager, the new NJDEP case 

manager, Ortho and McLaren/Hart on September 21, 1995. During the September 21, 1995 

meeting, two new additional areas of potential environmental concern were discussed: a former 550 

gallon gasoline underground storage tank (UST) located immediately north of the water tower, east 

of Building H; and the process and sanitary sewer line that runs eastward through the neighboring 

Tokyo Boeki property.

;l
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conducted due to the presence of weathered bedrock at the base of the excavation and due to the 

proximity of the eight (8) inch diameter process and sanitary sewer line which runs along the northern 

edge of the UST excavation. The UST Closure Report for the former 550 gallon gasoline UST is 

included in Appendix V of this work plan.

The second new area of potential environmental concern discussed during the September 21, 1995 

meeting was the process/sanitary sewer line system. EPA and NJDEP informed McLaren/Hart and 

Ortho that results of an environmental investigation at the neighboring Tokyo Boeki facility 

suggested that the two Ortho process/sanitary sewer lines which cross the Tokyo Boeki property 

represented a suspected source of contamination on the property. McLaren/Hart subsequently 

scheduled an appointment with NJDEP to review files associated with the environmental investigation 

completed at the Tokyo Boeki property. Remedial actions were conducted by Tokyo Boeki during 

the summer and fall of 1995 to remove buried drums on the property.

o

At EPA's request, a second meeting was held with Ortho, McLaren/Hart and NJDEP at EPA offices 

in New York City on December 14, 1995 to discuss the new areas of potential environmental 

concern, and additionally, to review EPA and NJDEP comments to the June 6, 1995 RFI Work Plan 

Addendum. During the December 14, 1995 meeting, it was agreed that the RFI would be separated 

into two (2) phases, the first of which would focus on source characterization related tasks at areas 

of concern, and the second which would rely on the results of the first phase to direct an appropriate 

course of action for investigating the groundwater, where necessary. In addition, EPA indicated that 

On December 4, 1995, McLaren/Hart attempted the installation of a monitoring well within the 

backfilled excavation of the former gasoline UST, but the well had to be abandoned due to difficulties 

encountered during the installation. Subsequently, it was agreed by EPA and NJDEP that 

McLaren/Hart would install a shallow monitoring well in first water (i.e., perched water) to determine 

if it had been impacted. Therefore, on April 22, 1996, a shallow monitoring well (MW-33) was 

installed. Results of groundwater sampling conducted on May 8, 1996, indicated concentrations of 

total xylenes above the NJDEP Class IIA Groundwater Quality Standard. Additional investigation 

is proposed in Section 3.3.1.7 of this addendum.
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At the December 14, 1995 meeting, it was agreed that the proposed Phase I source characterization 

activities would be summarized in an RFI Work Plan Addendum II. In subsequent telephone 

conversations with EP A, it was decided that the submission of revised pages for inclusion in a revised 

RFI Work Plan Addendum would be an appropriate format for this submission. Accordingly, 

McLaren/Hart prepared and submitted a revised RFI Work Plan Addendum dated February 29, 1996.

On May 8, 1996 Ortho received comments from EP A and NJDEP on the February 29, 1996 RFI 

Work Plan Addendum. In subsequent telephone conversations with EPA and NJDEP, it was decided 

that the submission of the revised pages and/or sections for inclusion in this RFI Work Plan 

Addendum would be an appropriate format for this submission. However, due to the extent of 

revisions and new information provided in this draft of the RFI Work Plan Addendum, a complete 

copy of the addendum has been assembled for submission to EPA and NJDEP. The only items not 

included in this copy are the attachments to Appendix III which may be found in Volume II of the 

February 29,1996 RFI Work Plan Addendum, but were not reproduced in this addendum due to the 

excess volume of data in these attachments. The format of the original RFI Work Plan Addendum, 

dated November 4, 1994, has been retained to correspond with the HSWA Permit. As a result, this 

format necessitated that the original text describing the proposed groundwater investigation tasks 

remain, although it is understood that a Phase II groundwater investigation work plan addendum will 

be prepared upon completion of the Phase I investigation.

the recently discovered gasoline UST, east of Building H, would require formal notification of this 

area as a Solid Waste Management Unit (SWMU). A SWMU notification letter, dated December 

21, 1995, was subsequently sent to EPA by McLaren/Hart. During the December 14, 1995 meeting, 

it was agreed that the requirement of a SWMU Assessment Plan for the process sewer line system 

would be deferred until soil sampling results were received by NJDEP for the Tokyo Boeki property. 

McLaren/Hart interpreted this to indicate that notification of the process/sanitary sewer line system 

as a SWMU was also deferred. In response to EPA's comments on McLaren/Hart's December 22, 

1995 letter detailing the minutes of the December 14, 1995 meeting, McLaren/Hart subsequently 

provided EPA with a SWMU notification letter for the process sewer line system in a letter dated 

February 5, 1996.

o
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The discovery of two (2) 4800 gallon methanol tanks that were removed by Dames & Moore
in 1991; and

o
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In addition, pursuant to EPA I NJDEP’s request, one copy of the on-site and off-site sewer 

videotapes are included. The videotapes are included only in the submission to EPA. During the 

preparation of this work plan addendum, two (2) additional areas of concern were identified:

As identified above, Appendix VIII of this RFI Work Plan Addendum provides a directory for the 

appropriate responses to EPA’s May 8, 1996 comments on the February 29, 1996 RFI Work Plan 

Addendum.

A copy of the June 19, 1992 Dames & Moore Site Assessment Plan Report for the Methanol Tanks 

Closure, has been included as Appendix IX. The Dames & Moore closure report is not believed to 

have been previously submitted to NJDEP and EPA. However, McLaren/Hart’s review of the data 

in the closure report indicates no significant impacts to soil or groundwater. As a result, on behalf 

of Ortho, McLaren/Hart requests no further action with respect to the former Methanol Tanks.

i

:i

o

I
I

The discovery of petroleum impacted soils through construction/excavation activities adjacent 
to west side of Building D.

The second area of concern was discovered on June 10, 1996 during construction of an addition on 

the western side of Building D of the Ortho facility. Petroleum-impacted soils were encountered 

during excavation activities along the western side of Building D. In response to this discovery, 

Ortho immediately contacted the New Jersey Spill Hotline to provide notification of the release, and 

Spill Number 96-6-10-1516-02 was assigned. Ortho then contacted the EPA and NJDEP case 

managers on June 10,1996 to inform them of the release. McLaren/Hart contacted both NJDEP and 

EPA to discuss an immediate remedial action so that construction activities could resume. It was 

agreed that the impacted soils would be removed, followed thereafter by the collection of post

excavation soil samples. If analytical results from the post-excavation soil sampling indicated that 

concentrations were below the NJDEP Soil Cleanup Criteria, then construction activities could 

resume.

OK / 
(
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ResultCReport. In light of these results, on behalf of Ortho, McLaren/Hart recommends no further 
action for this area of concern. \

o

7

On June 11, 1996, soils were excavated from this area under the supervision of McLaren/Hart, and 

post-excavation soil samples were collected. The analytical results from these samples did not 

indicate the presence of any constituents above NJDEP Soil Cleanup Criteria. McLaren/Hart notified 

EPA by telephone that construction activities were scheduled to resume based on the analytical 

results, and the results were subsequently faxed to EPA on June 14, 1996. EPA indicated that this

approach was acceptable. The results of the soil remedial activitieswillbeincludedin the revised (RFI)

\
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As an addendum to the EPA-approved RFI Work Plan, all activities described herein will be performed 

under the provisions and guidelines set forth in the RFI Work Plan and its component sub-plans except 

as noted herein. A revised Project Management Plan is provided in Section 2.0. Specific modifications 

to the Data Collection Quality Assurance Plan, Data Management Plan and Community Relations Plan 

are provided in Sections 4.0, 5.0 and 7.0, respectively. A revised Health and Safety Plan is provided in 

Section 6.0.

This RFI Work Plan Addendum presents the scope of work for supplemental investigative activities as 

necessary to respond to EPA's May 11, 1994 comments on Ortho Diagnostic Systems, Inc.'s (Ortho) 

June 30, 1993 RFI Report. Due to the breadth of EPA's comments, the supplemental activities described 

herein fall under five broad RFI categories, including Facility Background, Environmental Setting 

(hydrogeology and soils), Contaminant Characterization (soils and groundwater), Risk Assessment and 

preparation of a Revised RFI Report. The activities that will be performed in each of these categories 

are described in Section 3.0.

The background of relevant RFI activity leading up to this Work Plan Addendum is as follows. Ortho 

conducted a RCRA Facility Investigation (RFI) at their Raritan, New Jersey facility during 1990, 1991 

and 1992. The RFI was conducted in accordance with the RFI Work Plan dated August 17, 1990 that 

was approved by EPA Region II in November, 1990. Ortho's Draft RFI Report was submitted to EPA 

for review on June 30, 1993. EPA subsequently provided Ortho with comments on the Draft RFI 

Report under a cover letter dated May 11, 1994. In their letter, EPA directed Ortho to prepare an RFI 

Work Plan Addendum for collecting and evaluating additional field data and related information as 

specified in EPA's comments.

o
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This RFI Work Plan Addendum will be implemented as two (2) primary tasks: Task 4 - Supplementary 

RFI Activities; and Task 5 - Preparation of Revised RFI Report. This task structure is based on 

Attachment II of Ortho's HSWA Permit. Task 4 will consist of three subtasks. Task 4.1 will include 

preparatory activities necessary for the RFI, such as mobilization of subcontractors and procurement of 

any necessary permits. The review of existing literature and facility files as described in Section 3.1.2, 

and preparation of the revised plot plan as described in Section 3.1.1 will also be conducted during Task 

4.1. Task 4.2 will consist of all field work described in Sections 3.2 and 3.3 of this Work Plan 

Addendum. Task 4.3 will consist of the Risk Assessment as described in Section 3.4. Task 5, 

Preparation of Revised RFI Report, will be performed as described in Section 3.5 herein.

In accordance with Section 9.2.1 of the Interim Final RFI Guidance document (EP A 530/SW-89-031), 

Ortho will conduct this investigation in a phased approach with respect to contaminant characterization 

Investigations will be conducted in order to: 1) evaluate whether or not releases have occurred at 

suspected source areas; 2) characterize the degree and extent of contamination; 3) evaluate the potential 

pathways of contaminant migration and routes of exposure; 4) perform a baseline human health risk 

assessment; and 5) collect the necessary data for the development of a Corrective Measures Study 

(CMS), if necessary.

By conducting the RFI in a phased approach, the different sampling objectives at various source areas 

will be met. Sampling for determination of the presence or absence of a release will be conducted in 

areas of historical release. In such areas, if this investigation indicates evidence of contamination above 

remedial standards, such information would trigger the need for a subsequent phase of delineatory 

sampling. Detailed descriptions of the investigative activities that will be performed as part of this 

general technical approach are provided in Sections 3.2 and 3.3 of this RFI Work Plan Addendum.

2.1 TECHNICAL APPROACH



o

2.3 PROJECT TEAM ORGANIZATION AND PROJECT MANAGEMENT

o
2.3.1 Overall Management Approach

o
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Mr. Charles Elmendorf is the Principal-In-Charge and overall Project Team Leader and will be 

responsible for all senior level technical and management issues. Mr. Elmendorf has fourteen years 

experience working on complex environmental remediation and investigation programs. He will assume 

overall responsibility for the timely completion of all specified tasks, and will have accountability to 

Ortho for the successful completion of the remedial program. Mr. Elmendorf will provide overall 

QA/QC evaluation of each aspect of this project.

This section details McLaren/Hart's overall approach to program management and describes the 

organization and structure for providing an effective, responsive project team as well as the appropriate 

level of technical resources, project management controls, Quality Assurance/Quality Control (QA/QC) 

and data management. A project organization chart is provided as Figure 2-2. The duties of key project 

team members are discussed below. Detailed project team resume profiles for all McLaren/Hart project 

team members presented on Figure 2-2 are included in Appendix I of this RFI Work Plan Addendum.

McLaren/Hart s overall approach on this project is to provide strong program level management and 

controls as well as responsive, cohesive and technically competent project level support to Ortho's 

Project Manager.

The RFI field effort and data evaluation work will be completed within 21 weeks from the date of the 

EPA's approval of this RFI Work Plan Addendum. Figure 2-1 is a bar-chart schedule of the activities 

defined in this RFI Work Plan Addendum, up through a proposed meeting with EPA and NJDEP to 

review the Phase I results. The schedule will commence immediately upon receipt of EPA approval of 

the RFI Work Plan Addendum.

2.2 SCHEDULE



o

o
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(1)

(2)

(3)

(4)

(5)

(6)

(7)

(8)

coordination with Ortho's project manager,

technical efforts direction,

oversight/coordination with key project team members, 

project specific problems and issues resolutions, 

development and monitoring of cost control measures, 

planning and scheduling,

coordination with McLaren/Hart's Principal-In-Charge, and 

attendance at all client/agency meetings.

Mr. Thomas E. Rodriguez will provide technical support throughout the duration of the project. Mr. 

Rodriguez has been selected for this position because of his extensive RCRA Corrective Action 

experience, particularly in EPA's Region II. Mr. Rodriguez is a Certified Professional Geologist with 

the American Institute of Professional Geologists and has over 12 years of professional experience.

The key project team members will be responsible for the technical implementation of the RFI Work Plan 

Addendum. Mr. Daniel Baldwin, an associate geoscientist with McLaren/Hart, will supervise technical 

implementation of activities described in section 3.3.1. Mr. Baldwin has over 3 years of experience in 

hazardous waste ate characterization. Mr. Baldwin will also serve as Field Team Leader and Site Safety 

Officer. As Field Team Leader, Mr. Baldwin will manage on-site implementation of the RFI Work Plan 

Addendum, will provide coordination and direction of McLaren/Hart's field team and subcontractors, 

and will address specific on-site issues through consultation with the Project Manager. As Site Safety 

Officer, Mr. Baldwin will be responsible for all health and safety activities and has authority to make all 

health and safety-related decisions. Mr. Baldwin will report directly to the Project Manager, but will also 

Mr. Richard LoCastro will function as Project Manager for the implementation of the RFI Work Plan 

Addendum. Mr. LoCastro, a Certified Professional Geologist with 8 years experience, will provide a 

direct point of contact with Ortho's project manager. Mr. LoCastro is an experienced manager with a 

strong geoscience background and extensive experience in hazardous waste site characterization. Mr. 

LoCastro will be responsible for the technical and management performance of the project team. 

Specific roles and responsibilities will include:



o

o

2.3.2 Subcontractor Support
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o

Mr. Charles Harman will supervise the technical implementation of the Risk Assessment under Task 4.3. 

Mr. Harman has a Master's Degree in Biology and a Bachelor's Degree in Wildlife Ecology. He has 

performed numerous risk assessments in support of RCRA and CERCLA projects in EP A Region II.

Mr. Marc Cicalese will serve as the Project Engineer for the project and will be responsible for the 

engineering aspects associated with the investigation and subsequent design of remedial applications. 

Currently, Mr. Cicalese is a supervising engineer in the Warren, New Jersey office with 8 years of 

experience and is responsible for managing groundwater and soils investigation/remediation projects, 

wastewater treatment, engineering, design, and construction. He has extensive experience in hazardous 

waste site characterization, including the design of remedial strategies for VOC removal from saturated 

and unsaturated soils and groundwater.

Mr. Donald Anne' will be the project QA officer. As project QA officer Mr. Anne' will be responsible 

for data validation and review of field and laboratory data for compliance with Q A objectives (precision, 

accuracy and completeness criteria) as stated in the DCQAP. Mr. Anne' has over 17 years combined 

experience as a bench chemist and geoscientist, and has performed this function on numerous RCRA and 

CERCLA projects.

Ms. Alison DiPasca is the Health and Safety Manager for the Warren, New Jersey office. She will be 

ultimately responsible for adherence to the Health and Safety Plan (HASP) included with this RFI Work 

Plan Addendum. Ms. DiPasca will delegate responsibility for on-site implementation of the HASP to 

Mr. Baldwin who, as described above, will function as Site Safety Officer.

interface with the Health and Safety Manager and other project staff to track the effective application 

of these portions of the RFI Work Plan Addendum.

McLaren/Hart will utilize the subcontractors listed below for laboratory analysis, geotechnical analysis, 

excavation and surveying. All other activities will be performed using in-house services. All



Activity Subcontractor

Laboratory Analysis

Geotechnical Analysis

Surveying

Excavation

h:\geo\ortho\docs\k00534.mod 2-5

Don Longo Inc.
Chester, NJ

Paulus, Sokolowski & Sartor 
Warren, NJ

Envirotech Research Inc. Laboratories 
Edison, NJ

Zenith, P C.
Belle Mead, NJ

o

subcontractor activities will be supervised by the McLaren/Hart field team. On-site communication and 

direction of subcontractors will be provided by the Field Team Leader. Communication with 

subcontractors at the headquarters level will be performed by the Project Manager when appropriate.

o

o



3.0 SUPPLEMENTARY RFI ACTIVITIES

FACILITY BACKGROUND3.1

3.1.1 Preparation of Revised Plot Plan

o

3.1.2 Review of Existing Information and Facility Files

Q 3-1h:\geo\ortho\docs\k00534.mod

The plot plan of the Ortho facility and property that was provided in the June 30, 1993 Draft RFI 

Report will be revised to include the following information: property boundaries; a key indicating 

the general operations in each building; the owners of adjacent properties; the land usage at adjacent 

properties; the locations of subsurface utility lines; and, the locations of all solid waste management 

units (SWMUs). All of the sampling locations and new monitoring well locations will be surveyed 

by a NJ licensed land surveyor and plotted on the plot plan. Previous sampling locations will also be 

shown on the plot plan. The revised plot plan will be prepared at an approximate scale of 1 inch =

50 feet and will be signed and sealed by a licensed NJ Professional Engineer (PE). The scale of the 

map may be reduced slightly, if necessary, so that the entire site can be depicted on one plate-sized 

drawing.

This task will be conducted in response to EPA's Attachment A comments 4 on page A-2 and C.2, 

C.3 and C.6 on page A-13.

In response to several of EPA's comments on the June 30, 1993 Draft RFI Report, a more extensive 

review of facility information will be conducted so that the EPA-requested information can be 

provided in the Revised RFI Report. The following issues will be included in the file review: Ortho's

This task will be conducted in response to EPA's Attachment A comments 1 .a. and 1 b. on page A-1 

and h. and i. on page A-2.



o
ENVIRONMENTAL SETTING3.2

3.2.1 Hydrogeology

3.2.1.1 Bedrock Core Logging and Fracture Zone Correlation

o

%RQD = 100 x
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The Rock Quality Designation (RQD) of each rock core will be determined. The RQD represents 

a modified form of recording rock core recovery and indicates the degree to which the bedrock is 

fractured. RQD is defined as:

o

past and present permits, facility operations within each building, information about local populations 

and prevailing wind direction.

length of core in pieces 4" and larger 

hole length actually drilled

This task will be conducted in response to general comments GC-3, GC-8 and page specific comment 

PS-26.

Bedrock coring will be conducted at the proposed locations of the two (2) deep bedrock monitoring 

wells in the vicinity of the former Southwest Leach Field, as depicted in Figure 3-1. The installation 

of the monitoring wells is further discussed in Section 3.3. The bedrock coring procedures are 

presented in the Data Collection Quality Assurance Plan in Section 4.0. The bedrock at each location 

will be cored from an approximate depth of 15 feet to 80 feet. The coring runs will be conducted 

over five (5) to ten (10) foot intervals and the rock cores will be logged in the field by a 

McLaren/Hart geologist.

The RQD is determined by totaling the lengths of core four (4) inches and longer, while 

differentiating between natural breaks (joints, open bedding planes, etc.) and breaks caused by 



3.2.1.2 Step-Rate Pumping Tests at Bedrock Well Pairs

0
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The fracture zones identified from the core logging will be illustrated on geologic cross-sections in 

an attempt to correlate fracture zones across the site. The bedrock coring results from the previous 

RFI work conducted by Dames & Moore will also be shown on the geologic cross-sections.

Step-rate pumping tests will be conducted at bedrock monitoring wells MW-28D, MW-29D and 

MW-30D, all of which are the deep bedrock wells of the well pairs. The objectives of the step-rate 

pumping tests are to: 1) determine the specific capacity and approximate yield of the wells; and 2) 

determine if there is a hydraulic connection between the shallow and deep bedrock wells.

drilling. Drilling breaks are not included as breaks when measuring core lengths for determination 

of RQD. Natural breaks in the core are distinguished by the presence of weathering products, 

secondary deposits, dullness and rounding produced by solution and/or slickensides.

The step-rate pumping test at each bedrock well will be conducted in the following manner. A 

submersible pump will be lowered at or within a few feet from the bottom of the well. A pressure 

transducer will be lowered into the well at a depth just above the top of the pump in order to measure 

water level changes during the duration of the test. If necessary, a small diameter pipe will be 

lowered into the well to facilitate the collection of water level measurement data through the pipe 

with the pressure transducer and also with an electronic water level indicator. The shallow bedrock 

monitoring well at each pair will also be monitored with an electronic water level indicator. The 

pressure transducers will be connected to a HERMIT data logger. The data logger will be 

programmed to record water level measurements at a high speed logarithmic frequency for the first 

two (2) minutes, and at a linear frequency of every two (2) minutes thereafter.

This task will be conducted in response to general comment GC-3, page specific comment PS-11, PS-

15 and PS-26.

o
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3.2.1.3 Water Level Monitoring in Deep Bedrock Wells

This task will be conducted in response to general comment GC-6.

o

3.2.1.4 Constant Rate Pumping Test
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Based on the short-term pumping test conducted at deep bedrock monitoring well MW-26, the 

estimated yield for the bedrock wells is approximately 15 to 20 gallons per minute (gpm) or greater 

assuming that these wells intersect the same system of fracture zones. Dames & Moore's short

term pumping test (22 minutes) of MW-26 resulted in 44% of the available drawdown while 

pumping at 12 gpm. The proposed step-rate pumping tests will be conducted at four (4) pumping 

rates (steps), starting at the lowest rate and increasing successively to the highest rate, with each step 

lasting a duration of approximately one (1) hour. The estimated pumping rates are 5, 10, 15 and 20 

gpm, although the pumping rates may be modified in the field depending on the actual yields of the 

wells. Groundwater generated during the pumping tests will be containerized until appropriate 

arrangements can be made for the disposal of the water.

A general evaluation of the potential influence of off-site pumping wells on groundwater elevations 

in wells at the site will be investigated by a[ weekTong^water level rriohitoring^rograrit Water level 

fluctuations in deep bedrock monitoring wells MW-24, MW-28D, MW-29D and MW-30D will be 

measured with Telog dataloggers at a frequency of every 30 minutes for a period of at least seven (7) 

days. The data will be downloaded to a computer so that hydrographs can be prepared to illustrate 

the groundwater level fluctuations. The hydrographs and a discussion of the ground  water elevation 

fluctuations will be presented in the Revised RFI Report.

This task will be conducted in response to general comment GC-3 and page specific comments PS-

11, PS-15 and PS-26.
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A submersible pump will be lowered into the pumping well in advance of the pumping test. A small 

diameter pipe may also be lowered into the pumping well to facilitate the measurement of water 

levels. Discharge from the pumping well will be monitored with an in-line totalizer flow meter at 

regular intervals throughout the test. Constant rate discharge will be maintained within five (5)to ten 

(10) percent. Arrangements for wastewater disposal will be made in advance of mobilization for the 

pumping test task. Groundwater sampling results from the selected pumping well will be used to 

obtain approval from the local POTW for discharge of the groundwater generated during the 

pumping test. If approval cannot be obtained, then alternative arrangements will be made.

o
Readings from an on-site barometer and rain gauge will be recorded periodically throughout the entire 

pumping test, starting from the background period and ending with the recovery period, so that any 

influences of barometric pressure or rainfall can be accounted for in the evaluation of pumping test 

data.

i
i

A constant rate pumping test will be performed on one (1) of the deep bedrock monitoring wells to 

determine the hydraulic properties of the deep bedrock aquifer and to further evaluate the connection 

between the shallow and deep bedrock water-bearing zones. The results of the step rate pumping 

tests will be used to select a deep bedrock monitoring well for use as the pumping well during the 

test. The hydraulic properties computed from the pumping test analysis will be used in the evaluation 

of groundwater flow rate and contaminant fate and transport at the site. The pumping test will 

incorporate three (3) periods of water level measurements in the pumping well and surrounding 

observation wells: background water level monitoring, pumping test monitoring and recovery test 

monitoring. Water levels will be measured in four (4) monitoring wells (observation wells) at a 

frequency of every 30 minutes for a seven (7) day period immediately before the initiation of 

pumping. In addition, background water level measurements will be recorded in the pumping well 

and in all of the observation wells for a two (2) day period prior to starting the pumping test. The 

water levels will be measured with a combination of Insitu HERMIT dataloggers and transducers and 

Telog dataloggers. The purpose of the background measurement period will be to identify trends in 

groundwater elevations and potential interferences due to pumping sources.
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3.2.1.5 Groundwater Flow Modeling
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The aquifer properties determined from the pumping test will be incorporated into a groundwater 

flow model that will be developed for the site. The groundwater flow model will be used to re-create 

a hydraulic head distribution at the site under both natural conditions (non-pumping) and stressed 

conditions (pumping). An appropriate model will be selected after evaluating the data generated from 

the RFI Work Plan Addendum investigation. The results from the groundwater flow modeling task 

will be used to support a fate and transport model as discussed in Section 3.3.2.3.

Water levels will be measured in the pumping well and in selected observation wells according to a 

logarithmic frequency during the pumping test so that sufficient early time drawdown data can be 

recorded. As the pumping test proceeds, the water level measurement frequency will be reduced to 

approximately once every thirty (30) minutes to one (1) hour. The pumping test will last for a period 

of 24 to 48 hours depending on the response of the aquifer to pumping. If steady state conditions 

are achieved in the pumping well after 24 hours, then the pumping test will be terminated. The 

recovery period will begin the moment pumping ceases, and will last for a 24 hour period. The data 

loggers will be "stepped" so that the recovery data can also be recorded at a logarthmic frequency.

This task will be conducted in response to general comments GC-3 and GC-8, and page specific 

comments PS-19 and PS-26.

All of the background, pumping and recovery period water level measurement data will be 

downloaded from the dataloggers to a computer. After applying any necessary corrections to the 

data, the data will be analyzed with the computer program AQTESOLV to compute the hydraulic 

properties of the aquifer. Hydrographs will also be prepared to illustrate the background water level 

conditions, the drawdown due to pumping and the subsequent recovery of the water levels after the 

termination of pumping.



Soils3.2.2o
3.2.2.1 Determination of Physical Properties

0 p'I'k .
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Soil

3.3 . l~j- Test B orings m Northeast Leach Field Area

This task will be conducted in response to general comment GC-7.
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The infiltration rate will be measured at two (2) sampling locations across the site using a double-ring 

infiltrometer in accordance with ASTM Method D 3385-88.

This task will be conducted in response to EPA's Attachment A comments c.ii and c iv on page A-6 

and Comment 2 on page A-8.

Soil samples will be collected for determination of the following physical properties: grain size 

analysis, total organic carbon (TOC), permeability, pH, bulk density, porosity and moisture content. 

Soil samples will be collected for grain size analysis from two separate locations in the vicinity of the 

Northeast Leach Field, since soil samples were previously collected from a location near the 

Southwest Leach Field during the previous field investigation. A total of three (3) soil samples will 

be collected for determination of pH and TOC from across the site: one (1) at the Northeast Leach 

Field, one (1) at the Southwest Leach Field and one (1) at a location midway between the two leach 

fields. A Shelby tube will be driven at one (1) location in the Northeast Leach Field and at one (1) 

location in the Southwest Leach Field and the undisturbed soil samples will be collected for 

determination of permeability, bulk density, porosity and moisture content.

CONTAMINANT CHARACTERIZATION

[See revised text beginning on page 3-10]
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Two site drawings were located by ODSI and reviewed by McLaren/IIart to assist in the identification 

of the leach field locations. A review of a 1956 Ortho Pharmaceutical CorporatknvEngineering 

Department drawing entitled, "Evaporation and Percolation Facilities" indicated the location of the 

Southwest-Leach Field and a sewer line that extended between manholes associated with the 

Northeast and Southwest Leach Fields. The Southwest Leach Field was in approximately the same 

location as depicted on previous site maps that were included in the June 30, 1993 Draft RFI Report. 

The Northeast Leach Field was not shown on the drawing. A second site drawing prepared by ODSI 

on October 4, 1988 and entitled "Master Site Plan for EPA", showed the locations of both the 

Northeast and Southwest Leach Fields. Although the Southwest Leach Field was in approximately 

the same location as previously illustrated, the Northeast Leach Field was located in an area further 

north than shown on figures in the Draft RFI Report.

Previous soil sampling activities conducted in the Northeast Leach-Field Area failed to provide 

conclusive evidence regarding the precise location of the former leach field. In addition, EPA 

commented that the soil samples were not collected from a deep enough interval in lliis area to 

confirm that no residual contamination remained at the interface between the overburden and (lie 

bedrock. As a result, eight test borings are proposed in the Northeast Leach Field Area in an attempt 

tot 1) identify the location of the former leach field; and 2) characterize the quality of soil at the base 

of the overburden in the vicinity of the leach field.

The proposed boring locations in the vicinity of the Northeast Leach Field are shown in Figure 3-1. 

Three borings will be drilled in the area north of the previously depicted location of the leach field to 

determine if the 1988 "Master Site Plan for EPA" drawing is in fact an accurate representation of the 

former location of the leach field. At EPA's request, several borings will be advanced in the area 

between monitoring wells MW-21 and MW-27. because water level measurements from the shallow 

bedrock weHs indicated an apparent gr lOtT ndwater mound, suggesting that the actual leach field 

location may be further south. Test borings will also be drilled in the previously depicted location of 

the leach field so that soil samples can be collected at an appropriate depth intervaFat the base of the 

overburden. Test borings will be drilled first in the suspected northern location of the leach field to 



o 3.3.1.2 T

This task will be conducted in response to page specific comments PS-4 and PS-31.

1
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o
determine if the 1988 "Master Site Plan for EP A11 drawing is accurate. If test borings in this area 

confirm the location of the Northeast Leach Field, then the other borings may be~ eliminated. Thcarea 

of the former Southwest Leach Field was identifiable by two to four-inch diameter drainage stone that 

was present at a depth of two to six feet below grade. None of the borings previously drilled in the 

vicinity of the Northeast Leach Field have encountered comparable drainage stoner

Eight test borings will be drilled along-the distance of the sewer line extending from the manhole at 

the Southwest Leach Field to the manhole at the Northeast Leach Field. The approximate spacing 

of the test borings will be 85 feet. The test boring and splituspoon sampling procedures will be the 

same as referenced in Section 3.3.1.1. One soil sample will be selected for laboratory analysis of TCL 

VOCs based on field screening with a PID/TID If no PID/TID readings are recorded, then the soil 

sample at the 4 to 6 foot depth interval will be selected for analysis since the depth of the sewer line 

is-befieved to beat approximately 4 feet. The proposed test boring locations along the sewer line are 

shown in Figure 3-1. A summary of all the proposed samples and analytical parameters is presented 

in Table 3-1.

o

The test borings will be drilled with hollow-stem augers and soil samples will be collected with a 

three-inch diameter splituspoon sample tube. Split-spoon soil samples will be collected continuously 

to refusal and will be field screened with a photo-ionization detector (FID) or a flame ionization 

detector (FID). The soil sample indicating the highest PID/TID reading and the deepest soil sample 

of the boring (preferably immediately above bedrock) will be collected for analysis of target 

compound list (TCL) volatile organic compounds (VOCs). If no PID/TID readings are recorded, 

then only the deepest soil sample collected from the interval above weathered bedrock will be 

submitted for analysis.



3.3.1.1 Northeast Leach Field Area

o

o

o h:\geo\ortho\docs\k00534.mod 3-10

A minimum of four ((4) soil samples?will be collected from locations at the point of discharge and from 

the area around the leach field for analysis of Priority Pollutant (PP) volatile organic compounds, 

including calibration for total xylenes and acetone, plus a library search of 10 tentatively identified 

compounds (VOC+10). The collection of soil samples will be biased to areas of visual staining and/or 

elevated PID readings. One soil sample will also be selected for analysis of PP semi-volatile organic 

compounds (semi-volatiles) and PP metals (metals). This sample will be collected from theTocatiofr 

indicating the'greatest) potential for impact based onVfield~observati6hs andTIDTeadings?

In an attempt to determine the impact of the Northeast Leach Field on the underlying soils, several 

actions will be undertaken. First, the -manhole associated with the Northeast Leach Field will be 

opened, and visually inspected by McLaren/Hart under the supervision of EPA or NJDEP. At the 

time that the manhole is opened, the head space in the manhole will be monitored with an Organic 

Vapor Meter (OVM), equipped with a photo-ionization detector (PID). Second, attest pit) will be 

excavated in the areas of the discharge pipes to allow a visual inspection of the leach field and 

surrounding soilsjaTthe points of discharge?)

Previous soil sampling activities conducted in the Northeast Leach Field Area failed to provide 

conclusive evidence regarding the precise location of the former leach field. A review of historical 

facility drawings suggests that, unlike the Southwest Leach Field, drainage stone does not appear to 

have been used in the construction of the Northeast Leach Field. Furthermore, the review of 

historical facility drawings indicates that the Northeast Leach Field was probably operated during the 

period'between 1956 and 1966, in contrast to the 1956-1971 period reported in Dames & Moore's 

June 30, 1993 Draft RFI Report. It appears that in 1966, the discharge pipe for the Northeast Leach 

Field was plugged and a new sewer line was constructed to redirect flow to the Southwest Leach 

Field.
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3.3.1.2 Southwest Leach Field Area
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The soil samples will be shipped to Envirotech Research, Inc. (Envirotech) laboratory of Edison, New 

Jersey, rather than the laboratory (American Environmental Network, Inc.) specified in the June 6,

1995 Draft RFI Work Plan Addendum. The listing of Envirotech as the new laboratory has also been 

incorporated into a revised page for Section 4.0. If a rapid turn around time is needed for soil 

sampling analytical results, then soil samples scheduled for analysis of VOCs and/or Semi-VOCs may 

be analyzed by McLaren/Hart’s NJDEP-certified(mobile laboratory\Certification No. 21002).

Although soil sampling was conducted previously by Recon Systems, Inc. in the Southwest Leach 

Field Area, some concerns were raised by EPA about the precise locations of test borings, and 

additionally, about the quality of the data. In an attempt to determine the impact of the Southwest

One (1) soil sample will also be collected for analysis of grain size, pH and total organic carbon 

(TOC). The sample will be collected from native material in an area of the test pit that does not 

exhibit any indications of impact from the leach fields, so that representative values of pH and TOC 

from native material can be obtained. The proposed sampling and analysis for each area of concern 

are summarized in Table 3-1.

If VOCs are detected in the soil samples collected from the Northeast Leach Field at concentrations 

exceeding the NJDEP Soil Cleanup Criteria, then additional delineation soil sampling will be 

conducted. An expedited site characterization program, utilizing a drill rig and/or Geoprobe for test 

borings, and McLaren/Hart’s NJDEP-certified mobile laboratory for real time analysis, will be 

implemented to achieve the delineation of potential VOC concentrations in soil relative to the NJDEP 

Soil Cleanup Criteria. Previous work at the site has indicated the presence of shallow weathered 

bedrock within several feet of the ground surface in many areas of the site. The proposed soil 

sampling program will be dependent on the subsurface conditions encountered in the area of the 

Northeast Leach Field. The approximate area of proposed soil sampling locations is shown in Figure 

3-1. The location of the Northeast Leach Field is also depicted on Figure 3-1.
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Leach Field on the underlying soils, several actions will be undertaken. The manhole associated with 

the Southwest Leach Field is no longer visible, and appears to have been paved over. The first action 

proposed is the attempted location of the manhole by estimating its position relative to the two 

manholes associated with the Northeast Leach Field and Leach Field Sewer Line. A metal detector 

may also be used to aid in locating the covered manhole.

A minimum of four (4) soil samples will be collected from locations at the point of discharge and from 

the area of the leach field for analysis of VOC+IO. The collection of soil samples will be biased to 

areas of visual staining and/or elevated PID readings. One (1) soil sample will also be selected for 

analysis of semi-volatile organic compounds and metals. This sample will be collected from the 

location indicating the greatest potential for impact based on field observations and PID readings. 

The soil samples will be shipped to Envirotech laboratory unless a rapid turn around of analytical 

results is desired, in which case, the soil samples for VOC and semi-volatiles analysis will be analyzed 

by McLaren/Hart’s NJDEP-certified mobile laboratory.

If the manhole associated with the Southwest Leach Field Area can be located, then it will be opened 

and visually inspected by McLaren/Hart under the supervision of EPA or NJDEP. At the time that 

the manhole is opened, the head space in the manhole will be monitored with an OVM, equipped with 

a photo-ionization detector (PID). A test pit will be excavated at the estimated location of where 

the pipe from the manhole discharges to the leach field to allow a visual inspection of the soils at the 

point of discharge.

If VOCs are detected in the soil samples collected from the Northeast Leach Field at concentrations 

exceeding the NJDEP Soil Cleanup Criteria, then additional delineation soil sampling will be 

conducted. An expedited site characterization program, utilizing a drill rig for test borings and 

McLaren/Hart's mobile laboratory for real time analysis, will be implemented to achieve the 

delineation of potential VOC impacts to the soil relative to the NJDEP Soil Cleanup Criteria. 

Previous work at the site has indicated the presence of shallow weathered bedrock within several feet 

of the ground surface in many areas of the site. The proposed soil sampling program will be 

0
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3.3.1.3 Leach Field Sewer Lines
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In the area between the leach fields, approximately 9 borings will be drilled along the sewer line to 

comply with EPA’s recommended frequency of one (1) sample per 80 feet of line. Because the actual 

1) because of the active paved parking lot overlying most of the sewer line; and ,

2) because the leach field sewer lines are no longer active.

dependent on the subsurface conditions encountered in the area of the Southwest Leach Field. The 

approximate area of proposed soil sampling locations is shown in Figure 3-1. The location of the 

Southwest Leach Field is also depicted on Figue 3 -1.

The Northeast and Southwest Leach Fields are connected by a six (6) inch diameter vitrified clay pipe 

that extends across Ortho’s paved employee parking lot as shown in Figure 3-1. A facility drawing 

could not be located that shows the details and layout of the sewer line extending from the facility 

to the Northeast Leach Field. However, the estimated location of this line, depicted in Figure 3-1, 

is based on the locations where the sewer line is believed to have originated in Buildings G and J, in 

relation to the location of the manhole at the Northeast Leach Field.

A video survey is recommended as an initial step in the proposed investigation of the leach field 

sewer lines to determine if there are any breaches that would signify potential points of release along 

the lines. A test boring program, rather than test pits, is proposed to investigate potential impacts 

to soil in the area of the sewer line,

One (1) soil sample will also be collected for analysis of grain size, pH and total organic carbon

(TOC). The sample will be collected from native material in an area of the test pit that does not 

exhibit any indications of impact from the leach fields, so that representative values of pH and TOC 

from native material can be obtained. The proposed sampling and analysis for each area of concern 

are summarized in Table 3-1.

Q
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sampling locations will be biased based on the results of the video survey, the sampling frequency 

represents a total minimum number of samples that will be collected along the sewer line, rather than 

the collection of samples at a predetermined spacing of 80 feet. The selection of test boring locations 

will also take into consideration adequate sampling coverage along the entire extent of the sewer line 

that extends between the manholes of the (2) two leach fields.

Previous work at the site has indicated the presence of shallow weathered bedrock within several feet 

of the ground surface in many areas of the site. The proposed soil sampling program will be 

dependent on the subsurface conditions that are encountered. If weathered bedrock is encountered 

at a shallow depth, it may not be possible to advance test borings to the invert elevation of the former 

Soil samples will be collected from approximately six (6) inches below the sewer line invert by use 

of a split-spoon sampler. If necessary, a Geoprobe may be used for the collection of soil samples in 

areas of limited access. The soil samples will be analyzed by McLaren/Hart’s mobile laboratory, or 

sent to Envirotech Laboratory for analysis of VOC+10. If VOC-impacted soils are identified in the 

field from the soil samples collected, then the extent of VOCs in the soil may be determined by the 

advancement of additional borings and through the analysis of soil samples by McLaren/Hart's mobile 

laboratory. One (1) soil sample will also be selected for analysis of semi-volatile organic compounds 

and metals. This sample will be collected from the location indicating the greatest potential for 

impact based on field observations and PID readings.

A large portion of the sewer line that extends from the Northeast Leach Field manhole to the facility 

is located in an area of the site where there are numerous utility lines as shown on Figure 3 -1. In this 

area of the site (immediately west of Buildings G and J), there are several subsurface water lines, an 

electric line, an air supply line and a storm sewer line. Because of the hazards associated with a 

subsurface investigation in this area, no test borings are proposed along this segment of the sewer 

line. Approximately four (4) test borings will be attempted along the remaining portions of the sewer 

line to determine if there have been any impacts to the surrounding soil. An overhead electric line 

in the area may also affect the selection of locations for the test borings.
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3.3.1.4 Chloroform in Monitoring Well MW-20
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sewer line. The approximate areas of proposed soil sampling locations, as well as the location of the 

Leach Field Sewer Line, are shown in Figure 3-1.

Chloroform has been detected consistently at elevated concentrations in monitoring well MW-20, 

located south of Building J. The absence of elevated chloroform concentrations in shallow 

monitoring wells MW-14, MW-21 and MW-27, located south of MW-20, suggests that the elevated 

chloroform concentrations are localized in the area of MW-20. The absence of elevated chloroform 

concentrations in down-gradient deep monitoring wells MW-26, MW-28D, MW-29D and MW-30D 

also indicates that the elevated chloroform concentrations in MW-20 appear to be localized to 

shallow zone.

In an attempt to determine the source of the chloroform in MW-20, a review of facility operations 

was conducted, the area around MW-20 was inspected, and past and present Ortho employees were 

interviewed to obtain information about the usage of chloroform at the site. An important objective 

of these efforts was to focus the proposed source characterization investigation on specific areas of 

concern. In general, the results of the facility operations review and employee interviews did not 

indicate any likely explanation of the existence of chloroform in monitoring well MW-20.

o

From the review of facility operations and employee interviews, it was learned that chloroform is 

handled in relatively small amounts in the manufacturing process in Building G. The manufacturing 

division in Building G receives the chloroform in 5 gallon stainless steel containers. According to 

Ortho personnel, the chloroform is used in one particular process approximately one to two times 

per year, every three years. The waste chloroform is combined with methanol and acetone waste, and 

transferred by above-ground piping from Building G and through Building J before discharge into the 

5000 gallon\waste methanol/acetone tank, located east of Building J.

cl |
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The potential usage of chloroform in the refrigeration systems was also investigated. However, 

according to facility personnel, there is no indication that chloroform was ever used for this purpose.

From at least 1968 to 1981, chloroform was also used for euthanasia of laboratory animals used for 

research at the facility. The usage of chloroform for this purpose presumably occurred in the 

research division (Building K) or animal storage area (Building F).

Because no obvious source of the chloroform was discovered in the area around MW-20, a test 

boring program will be conducted in the area of Building J and MW-20 to determine if a possible 

historical discharge or possible historical poor housekeeping practice in the area around Building J 

could be a source of the chloroform. McLaren/Hart did not learn of any improper disposal practices 

involving chloroform during the review of facility operations. However, because chloroform appears 

to have been used and/or transferred through Buildings G and J, the area outside of Building J will 

be investigated to determine if any unknown historical discharges of chloroform occurred in this area. 

Two (2) other potential sources of the chloroform in the area around MW-20 are the north-south 

During the inspection of the area around monitoring well MW-20, a previously unknown monitoring 

well (MW-MT) was discovered by McLaren/Hart at a location west of MW-20, as shown on Figure

3-1. Upon further inquiry, McLaren/Hart learned that MW-MT had been installed under the direction 

of Dames & Moore as part of an investigation of two former 4800 gallon methanol underground 

storage tanks (UST). The estimated locations of the former methanol USTs have been added to 

Figure 3-1, based on the locations depicted in Dames & Moore’s June 19, 1992 Site Assessment Plan 

Report - Methanol Tank Closure. A copy of the Dames & Moore report is provided in Appendix DC.

From the information obtained during the site inspection and review of facility Operations, 

McLaren/Hart recommends the sampling of monitoring well MW-MT for VOC+10, as a first step 

in the investigation of a potential source area in the vicinity of MW-20. The analytical results from 

the sampling of MW-MT may indicate whether the potential source of the chloroform extends to the 

west of MW-20.

o
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3.3.1.5 Process Sewer Line System

h:\geo\ortho\docs\k00534.mod 3-17

trending section of the leach field sewer line and the process/sanitary sewer system which will be 

investigated as discussed in Sections 3.3.1.3 and 3.3.1.5, respectively.

Six (6) test borings will be attempted with a Geoprobe at the locations immediately south of Building 

J, as shown in Figure 3-1, to investigate a potential source of chloroform. If the analytical results 

from the sampling of MW-MT indicate the presence of elevated chloroform concentrations, then 

additional borings may be advanced in the area west of MW-20, or the area may be addressed by the 

proposed test pits along the process/sanitary sewer line.

Description

The requirement for a SWMU Assessment Plan is addressed by the scope of work proposed in this 

section for investigating potential releases from the Process Sewer Line System. The main trunks of 

the Process Sewer Line System are illustrated on Figure 3-2 and the specifications of the lines are 

summarized in Table 3-3. The information for both the Process Sewer Line System and the former 

Gasoline UST is provided in Appendix VI. In addition to the process/sanitary sewer mains shown 

The proposed test borings along the north-south trending section of the leach field sewer line (Section 

3.3.1.3) and the proposed test pits along the process/sanitary sewer line (Section 3.3.1.5) will also 

assist in the investigation of a chloroform source. The Geoprobe test borings south of Building J will 

be advanced to refusal (estimated at <10 feet), and each soil sampling tube will be logged, visually 

inspected and field screened with an 11.2 ev PID. Soil samples will be selected for shipment to either 

Envirotech or McLaren/Hart’s NJDEP-certified mobile laboratory for analysis of VOC+10. The soil 

samples selected for analysis will be from the 6-inch interval indicating the highest potential for impact 

based on a visual inspection and PID readings. If no obvious impacts are indicated based on the 

visual inspection and PID readings, then the soil will be collected at the 1.5 to 2.0 foot depth interval. 

If additional delineation sampling is warranted, then McLaren/Hart’s mobile laboratory will be used 

to expedite the source characterization.

o

o



o
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A four (4) inch diameter force main, assumed to be constructed of cast iron, conveys wastewater 

from the sewage lift station southward, before turning eastward where it runs south of Buildings F,

The northernmost line is an eight (8) inch diameter line constructed of cast iron that conveys process 

wastewater and sanitary sewer waste from Buildings A, B, C, E, G, H, M and N as shown in Figure 

3-2. Prior to renovations to this line in 1995, the eight (8) inch diameter sewer line ran eastward to 

a manhole outside of Building H, and then at a 45 degree angle southeastward to a manhole before 

running eastward again off-site. As part of a previous pH equalization project for combined 

process/sanitary sewer wastewater, unrelated to the RCRA program, the eight (8) inch diameter line 

was plugged at the manhole outside of Building H, and a new eight (8) inch diameter fiberglass- 

reinforced plastic (FRP) pipe line was installed running south from the manhole to a new ten (10) inch 

diameter FRP line located southeast of Building D.

The southernmost line conveys wastewater and sanitary sewer waste from Buildings F, K, J and Q 

and varies in diameter and construction material as shown in Figure 3-2 and Table 3-3. A sewage lift 

station that is part of the process/sanitary sewer line system is located approximately 25 feet south 

of Building K. The sewage lift station was constructed in 1968 and is presently operational. The lift 

station consists of a 9 foot deep, 7.3 foot diameter, reinforced concrete tank with a capacity of 

approximately 2,800 gallons which forms the lower section, and a 7.5 foot deep (from grade), 7.3 

foot diameter upper housing section which permits access to the pumps. The total depth of the lift 

station is 16.5 feet from grade. The lift station accepts process and sanitary waste from Buildings K 

and F. The tank and pumps are inspected on a quarterly basis, and any sludge which may form in the 

tank is pumped-out semi-annually, if necessary.

on Figure 3-1, there is also a network of process/sanitary sewer mains located within the interior of 

the facility. The interior sanitary sewer mains are depicted on the December 29, 1981 Ortho drawing 

entitled Sanitary Sewer Mains’, a copy of which is provided in Appendix VI. Due to the level of 

detail provided in this figure, the interior sewer mains are not illustrated on the site base map provided 

as Figure 3-1.

o



o

o

o
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B, E and J. The four (4) inch diameter pressure line connects to a six (6) inch diameter vitrified clay 

pipe (VCP) that runs southward out of Building J to a manhole, before extending eastward, and then 

northeastward to a manhole south of Building D. A three (3) inch diameter VCP line which 

originates in Building Q, connects to the six (6) inch diameter VCP line at the same manhole south 

of Building D.

The abandoned six (6) inch VCP and isolated eight (8) inch cast iron line were inspected by a video 

survey that was conducted prior to the pH equalization project. A copy of the videotape of the on

site and off-site sewer line inspections completed to date is being provided to EPA under separate 

cover. The portions of the on-site and off-site sewer lines that have been videotaped to date are 

illustrated in Figures 3-3 and 3-4, respectively. A description of the numbering scheme for the 

manholes that was used at the time of the video inspections is also provided on Figures 3-3 and 3-4. 

A revised numbering scheme which includes the manholes on the neighboring former NAPA property 

has recently been adopted, as indicated in Figures 3-3 and 3-4, and in the June 3, 1996 Work Plan 

for Proposed Investigation of Sewer Lines on Former NAPA Property.

From the manhole south of Building D, the six (6) inch diameter VCP line formerly continued 

eastward to a manhole before extending eastward off-site. As part of the pH equalization project in 

1995, the six (6) inch diameter VCP line was re-routed to a new ten (10) inch diameter FRP line that 

originates at a point south of Building D, and runs eastward where it is joined by the new eight (8) 

inch diameter FRP line from the north. As illustrated in Figure 3-1, the ten (10) inch diameter FRP 

line runs to a manhole (South Diversion Vault) where it is directed to a 10,000 gallon double-wall 

FRP underground storage tank (UST) for pH equalization. Return wastewater from the 10,000 

gallon FRP UST is pumped southward back to the 10 inch line. The amount of wastewater which 

is pumped to the line is controlled by a mechanical valve staged in a control vault outside the tank 

area. The water is pumped through the valve and into a 6 inch diameter FRP line which connects 

back to the 10 inch FRP. Once back to the 10 inch line, the wastewater is diverted to the two original 

sewer lines which run off-site. The northernmost line is an eight (8) inch diameter cast iron pipe, 

whereas the southernmost line is a six (6) inch diameter VCP pipe.



o

The proposed investigation of the on-site process/sanitary sewer line system will include the following
tasks:

A description of each of the proposed tasks is described in the following sections.

o
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clean out and inspection of the sewage lift station; 
sampling and analysis of the process/sanitary effluent; 
video inspection of the accessible exterior sewer lines; and, 
soil sampling along the exterior process/sanitary sewer lines.

Sewage Lift Station Clean Out and Inspection

Although EPA requested that soil borings be advanced to investigate the potential impact of the 

sewage lift station, Ortho does not believe that borings will be effective in achieving this objective 

because the depth of the sewage lift station base (16.5 feet) appears to be below the depth of bedrock 

(generally 2 to 10 feet below grade). As an alternative, the sewage lift station will be cleaned out, 

inspected for cracks and/or any other potential breaches and will be photo-documented. If any cracks 

and/or any other breaches are identified, then Ortho recommends that the impact of the sewage lift 

station be evaluated during the groundwater phase of the RFI, through the installation of a shallow 

monitoring well. In addition, all cracks and/or breaches will be repaired as necessary, or the lift 

station will be replaced.

Description of Proposed Work

A proposed investigation of the off-site portions of the sewer line is provided in a separate work plan 

dated June 3, 1996, entitled 'Work Plan for Proposed Investigation of Sewer Lines on Former NAPA 

Property.’ This work plan is currently in the process of being revised in response to comments 

received from EPA and NJDEP.



o

h:\geo\ortho\docs\k00534.rnod 3-21o

Video Survey of Sewer Lines

As part of the proposed investigation of the on-site process/sanitary sewer system, the videotape of 

on-site sewer line inspections will be reviewed to identify locations of potential breaches. The 

sections of the sewer line that have already been inspected by a video survey are illustrated in Figure

3-3. In addition, a video survey will be conducted of the active, southernmost, six (6) inch diameter 

sewer line between the manholes south of Building J and C. An attempt will also be made to video 

inspect the three (3) inch diameter sewer line originating in Building Q. The four (4) inch diameter 

pressure line running south of Building J cannot be video inspected due to its construction 

specifications.

Sampling and Analysis of Process/Sanitary Effluent

Effluent at manholes MH-6 and MH-7 (see Figure 3-4) is presently sampled on a semi-annual basis 

for the following parameters: Biological Oxygen Demand (BOD), Total Suspended Solids (TSS), 

Oil and Grease, pH and cyanide. Prior to November 1, 1995, Total Petroleum Hydrocarbons (TPH) 

was also monitored on a semi-annual basis in accordance with Ortho’s discharge permit with 

Somerset Rantan Valley Sewerage Authority (SRVSA). Available semi-annual effluent data obtained 

from Ortho during the period from April 1994 to April 1995 is summarized in a table provided in 

Appendix VI. The current discharge limitations and monitoring requirements stipulated by Ortho’s 

permit with SRVSA are provided in Appendix VI.

o

Because there has been no recent analysis of the process/sanitary effluent for chlorinated VOCs, 

Ortho arranged for the sampling and analysis of the effluent at the two (2) easternmost manholes 

(MH-6 and MH-7) on the Ortho property once per week for four (4) successive weeks during June 

1996. Each of the four (4) effluent samples from each manhole will be collected on a different day 

of the week at a different time to obtain data representative of various discharge periods, rather than 

a single isolated sampling event. The effluent samples will be collected by Recon Systems, Inc. and 

analyzed by Accutest Laboratory for chlorinated VOCs by EP A Method 601. Effluent samples for 

one event will also be analyzed for VOCs+10 and Semivolatiles+25.



o

o
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The collection of soil samples will be facilitated by the excavation of test pits adjacent to active 

sections of sewer line, and the drilling of test borings along the abandoned sections of sewer line. The 

proposed excavation of test pits will be conducted in the following manner. The test pits will be 

excavated at locations along the sewer line where breaches, sags and/or dips are identified. The 

locations for test pits will also be selected to provide representative coverage along lengths of pipe 

where no breaches are identified, and/or where an adequate inspection of the sewer lines could not 

be achieved by the video survey, with the exception of the two (2) sections of pipe previously 

referenced. The overall objective for the selection of test pit locations will be to target potential 

release points along the sewer lines, while also providing sufficient sampling coverage along the entire 

length of the sewer line system.

Soil Sampling Along Sewer Lines

Soil sampling is proposed at 22 locations along the process/sanitary sewer line system as shown in 

Figure 3-1. The actual soil sampling locations will be modified pending a review of the video survey 

inspection results so that locations can be biased to potential breaches along the sewer line. The 

proposed sampling frequency generally satisfies EP A and NJDEP’s recommended frequency of one 

(l)sample per 80 feet of pipe length, with the exception of the section of line running south of 

Building K, and a section of line running to the east in the area south of Buildings B and F. The 

sewer lines in these areas of the site are overlain by a heavily used paved employee parking area. As 

an alternative to the 80 foot sampling frequency in this area, Ortho proposes that one (1) sample be 

collected along the approximately 150 foot section extending from the edge of the pavement 

southward to where the line turns eastward. Two (2) samples are proposed for the approximately 

540 foot section of pressure line that also extends across the employee parking lot. Because the 

excavation of tesst pits is the method proposed for collection of soil samples along sections of active 

sewer lines, Ortho proposes the reduced sampling frequency in this area of the site to minimize 

damage and disruption to the paved employee parking lot, given the extensive sampling coverage 

proposed along the remaining areas of the sewer line.



I
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Soil samples will be collected from the walls of test pit excavations using a decontaminated stainless 

steel hand trowel. Once the test pit has been excavated to the desired depth and adequately shored, 

a McLaren/Hart engineer or geoscientist will enter the excavation with all the equipment necessary 

for sample collection. A properly calibrated PID will be used to screen soils within the excavation 

to determine the presence of VOCs.

Soil samples will be collected immediately below each sewer line, perpendicular to the wall of the 

excavation. If the soil underlying the sewer line is composed of a silt or clay matrix, then the sample 

will be collected from the first six (6) inches of soil below the line. If the underlying soil is a more 

permeable sand, the sample will be collected from soils directly above the first confining layer or 

bedrock, whichever is encountered first. If any additional soils within the excavation exhibit elevated 

PID readings, then samples from those intervals will also be collected and submitted for analysis. If 

samples of soil or bedding material cannot be collected due to the presence of weathered rock, then 

the location will be field screened with a PID, inspected for evidence of a release and photo 

documented.

Test borings utilizing either a split-spoon sampler or a Geoprobe are proposed to investigate the 

inactive section of sewer line located in the eastern portion of the site. This section of the sewer line 

was replaced in 1995 as part of a pH equalization project, as previously described. No sampling is 

proposed along the new sections of the fiberglass sewer line that were constructed in 1995, for the 

o
The test pits will be excavated parallel to the sewer lines, and to a depth of approximately 1 foot 

below the bottom of the pipes, with a minimum width of 4 feet to provide a safe working area for 

sampling and pipe inspection. The anticipated depth of the test pits is approximately 7 feet to permit 

exposure of the sewer line invert. The soil/bedding material directly below the pipe will be left 

undisturbed to support the pipe, so that a representative soil sample may be collected. Test pits that 

are located adjacent to manholes will be excavated in a similar manner so that an undisturbed soil 

sample can be collected at the precise area of concern (ie. at locations ofcracks or where mortar is 

absent between bricks).



o

3.3.1.6 Building D Floor Drains

o
floor drains that were identified in Building D. The inspection at Building D revealed the presence
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purpose of investigating the process/sanitary sewer line as a SWMU. Test borings, rather than test 

pits, may be advanced along the inactive section of the sewer line because there is less concern over 

damaging a section of the abandoned line while attempting to sample within two (2) feet of the line. 

Soil sampling locations are depicted in Figure 3-1. However, the actual locations will likely be 

modified pending a review of the video survey inspection results.

All soil samples will be analyzed for VOC +10 by McLaren/Hart’s NJDEP-certified mobile laboratory 

or by Envirotech Research, Inc. If VOCs are detected at concentrations exceeding the NJDEP Soil 

Cleanup Criteria, then additional delineation sampling may be performed using McLaren/Hart’s 

mobile laboratory. At 10% of the sampling locations, soil samples will be collected for analysis of 

semi-volatiles, as summarized in Table 3-1.

In response to EPA and NJDEP’s comment regarding the absence of sanitary sewer lines in Building 

D, an inspection of the building was performed. McLaren/Hart also reviewed facility drawings and 

documents and interviewed current facility employees to obtain additional information regarding 

of four (4) floor drains, one of which was sealed with concrete. The remaining three (3) drains were 

observed to be sealed with plugs at the time of inspection. Site drawings indicate that the floor drains 

are connected to a storm sewer which ultimately discharges to the east outfall (DSN 001). A copy 

of the storm sewer mains drawing (DWG# E-82-035-P) is provided in Appendix VI. A review of this 

drawing indicates that there are no other connections of floor drains at the facility to the storm sewer 

system. During the inspection, a small amount of oily residue was observed in one of the drains. The 

residue is likely to have originated from motor oil that may have spilled during vehicle maintenance 

activities that are performed in the garage. Based on the appearance of the oily residue and the 

connection to the storm water system, the Building D floor drains were designated as an area of 

concern requiring further investigation during the RFI.



3.3.1.7 Former Gasoline Underground Storage Tank

o
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Post-excavation soil sampling results from the removal of a 550 gallon gasoline UST revealed the 

presence of xylene in two (2) locations at concentrations above the NJDEP Impact to Groundwater 

Soil Cleanup Criteria. In addition, groundwater sampling results from MW-33, which was installed 

to monitor perched groundwater in the vicinity of the UST excavation, revealed a total xylene 

concentration above the NJDEP Groundwater Quality Standard. As a result, additional sampling is 

recommended for adequate soil and groundwater delineation. The soil and groundwater analytical 

results are included in the UST Closure Report in Appendix V.

o

One (1) soil sample is proposed to the north of the excavation and another is proposed to the west, 

as illustrated on Figure 3-1, to delineate concentrations of total xylene north and west of the former

UST. Soil samples will also be collected along the process sewer line which runs north of the UST 

excavation and to the southeast of the excavation. These borings are intended to assess potential 

xylene contamination in soils near the sewer line excavations, which could act as a preferred migration 

pathway. Soil sampling along the sewer lines may be performed in conjunction with the sampling 

outlined in Section 3.3.1.5, since both tasks are designed to assess impact to soils along the process 

sewer line.

o

In addition, McLaren/Hart reviewed the results of quarterly surface water sampling from the east 

outfall, which are provided in Appendix VI. Even though these results did not reveal the presence 

of petroleum hydrocarbons at concentrations above the detection limits, McLaren/Hart is proposing 

additional sampling of the sediment at the nearest sediment accumulation point at the east outfall 

(DSN 001), which is the discharge point of the Building D floor drains. The results of the sediment 

sampling will be used to determine the impact of potential releases of used motor oil to the floor 

drains in Building D. The sediment sample will be analyzed for total petroleum hydrocarbons (TPH), 

VOC+10 and Base Neutrals with a library search (BN+15). If the results of this sampling do not 

indicate the presence of constituents at concentrations above regulatory standards, no further action 

will be recommended or proposed.
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3.3.2 Groundwater

3.3.2.1 Deep Bedrock Monitoring Well Installation

This task will be conducted in response to EPA's Attachment A comment f.i on page A-10.

o h:\geo\ortho\docs\k00534.mod 3-26

Two (2) deep bedrock monitoring wells (MW-23D and MW-32) will be installed in the vicinity of 

the Southwest Leach Field to provide better characterization of the deep bedrock groundwater quality 

in this area. MW-32 will be located east-southeast (downgradient) and MW-23D will be installed 

upgradient of the Southwest Leach Field. Well MW-23D will be installed near existing shallow 

bedrock well MW-23 to form a well pair.

Another groundwater sample will be collected from MW-33 to continue monitoring xylene 

concentrations in groundwater in the vicinity of the UST excavation. Potential impact to 

groundwater downgradient of the excavation will be addressed by collecting groundwater samples 

from monitoring wells MW-5 and MW-10. All groundwater samples will be analyzed for VOC+10, 

Methyl Tertiary Butyl Ether (MTBE), Tertiary Butyl Alcohol (TBA), and lead.

All soil samples will be collected from test borings at depths equivalent to the soil samples collected 

during the post excavation activities. If field screening with a PID indicates the presence of elevated 

VOCs in soils at other intervals, additional samples may be collected. Soils will be analyzed for 

VOCs including calibration for xylenes plus a library search of 10 quantitatively identified compounds 

(VOC+10). If analysis of soils from the proposed sampling locations reveals the presence of VOCs 

at concentrations above the NJDEP Impact to Groundwater Soil Cleanup Criteria, the collection of 

additional soil samples may be necessary for adequate delineation. Furthermore, analytical results 

from soil sampling will be used to evaluate the need for additional monitoring wells to assess 

groundwater quality.
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o

3.3.2.2 Groundwater Sampling

This task will be conducted in response to EPA's Attachment A comments f.i and g on page A-10.

o

3.3.2.3 Fate and Transport Modeling
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The groundwater analytical results and the results of the groundwater flow modeling will be used to 

support the fate and transport modeling of compounds of concern in groundwater at the site. The 

results of the fate and transport modeling will be used to predict the rate of compound migration in

The new monitoring wells (MW-23D and MW-32) will be sampled shortly after, but no sooner than 

two (2) weeks after completion of well development. Groundwater samples collected from MW-23D 

and MW-32 will be sent to the laboratory for analysis of VOC + 10 only since groundwater sampling 

data collected from the 23 monitoring wells at the site over the last few years have indicated that 

VOCs are the predominant compounds of concern. A second round of groundwater sampling will 

be conducted on MW-23D and MW-32 after a minimum time period of 30 days from the first round 

of sampling to confirm the results. In response to EPA's comments, existing bedrock monitoring 

wells MW-24 and MW-26 will be sampled on one (1) more occasion for analysis of semivolatile 

organic compounds to provide confirmation of the non-detections recorded previously in these wells. 

Groundwater sampling procedures are presented in the Data Collection Quality Assurance Plan 

(Section 4).

Each bedrock boring will be cored the entire interval of the proposed well depth (80 feet). The 

bedrock cores will be logged in the field by a McLaren/Hart geologist. Bedrock core logging is 

described in Section 3.2.1.1. Deep bedrock monitoring well installation and development procedures 

are provided in the Data Collection Quality Assurance Plan (Section 4).

This task will be conducted in response to general comment GC-8 and page specific comments PS-19 

and PS-26.
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RISK ASSESSMENT3.4

3.4.1 Baseline Human Health Risk Assessment

3.4.1.1 Objectives

o
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Ortho will conduct a human health risk assessment (HRA) for the site following the collection and 

evaluation of additional data as specified in this RFI Work Plan Addendum. The following sections 

provide a general outline of this HRA.

groundwater at the site, and assess whether or not these compounds are reaching or could reach 

human and/or ecological receptors.

dose-response assessment (the establishment of a relationship between the magnitude of 
exposure and the probability of occurrence of the health effects)

hazard identification (the determination of whether a particular chemical is or is not causally 
linked to particular health effects) 

Risk assessment, as defined by the National Academy of Sciences (NAS), is the characterization of 

the probability of potentially adverse health effects resulting from human exposures to environmental 

hazards. In essence, it is the systematic evaluation of the possible health effects posed by a particular 

substance or mixture of substances present in one (1) or more environmental media. The framework 

to quantify such adverse health effects was established by the NAS in 1983 and subsequently adopted 

by the the U.S. Environmental Protection Agency (USEPA). Recently, USEPA established a 

comprehensive policy for performing human health risk assessments. As articulated in the Guidelines 

for Exposure Assessment (1992) and in the Guidance on Risk Characterization for Risk Managers 

and Risk Assessors (USEPA memo dated Feb 26, 1992), a framework is provided for conducting risk 

assessments of high scientific quality and technical consistency. Four (4) basic elements are required 

in order to quantify health risks. These elements are:



o

Exposure Factors Handbook, USEPA, 1989.

o
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The objective of the risk assessment is to provide an analysis of the baseline risks at the site and 

determine the need for future response actions, if any. The human health risk assessment will be 

performed in compliance with the following USEPA guidance documents:

The goal of the risk assessment process is to gather and assess human health risk information for use 

in evaluating the need for corrective measures. Specific objectives of the baseline HRA are: (1) to 

provide an analysis of the baseline risks at the site and determine the need for future response actions, 

if any; (2) to provide a basis for assessing levels of hazardous substances that can remain on-site and 

still be protective of human health; and (3) to provide the basis for comparing potential health impacts 

of various remedial alternatives and technologies.

risk characterization (the description of the nature and often the magnitude of human risk, 
including attendant uncertainty).

exposure assessment (the determination of the extent of human exposure before or after 
application of regulatory controls), and

o

Risk Assessment Guidance for Superfund; Human Health Evaluation Manual 
USEPA, 1989 (RAGS)

OSWER Directive 9285.6-03; Human Health Evaluation Manual, Supplemental 
Guidance, USEPA, 1991

The HRA will be an analysis of the potential adverse health effects caused by hazardous substance 

releases from the site in the absence of any actions to control or mitigate these releases (under the 

assumption of no action). The HRA will focus primarily on the groundwater at the site, with a 

screening level evaluation of the surface soils.



3.4.1.2 Scope

o

3.4.1.3 Data Evaluation

o
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The risk assessment will evaluate the potential health risks associated with exposure to site-related 

chemicals and provide a determination of current and potential future exposure pathways which are 

complete and may result in human exposures. The risk assessment will utilize data obtained through 

all phases of sampling. The final output of the human health risk assessment is a quantification of 

risks posed by the site to public health, and a characterization of the risks relative to site conditions, 

as well as other potential sources including site-specific background, if possible. Considering the 

potential for regional groundwater contamination, this final issue will be of paramount importance.

Validated data from all sampling rounds will be combined, where appropriate, for the purposes of the 

risk assessment. Data summary tables will present the results of the groundwater and surface soil 

sampling efforts which will be used to determine site-wide average concentrations for the chemicals 

of concern in those media. Also included will be the 95% upper confidence limit (95UCL) of the 

arithmetic mean of all measured values for each sample set. This value and the arithmetic mean will 

be used to estimate the potential health risk for the maximum exposed individual and the average 

exposed individual, respectively. Non-detects will be treated as 1/2 of the contract required detection 

limit (CRDL) for averaging, unless there is evidence to preclude the presence of a contaminant in any 

medium. Values measured below the CRDL but above instrument detection limits will be averaged 

as the values reported. Because of the amount of time necessary for data preparation and the 

importance of accurate data tables, McLaren/Hart would recommend that tabulation of all available 

data (groundwater and surface soils) begin as soon as possible.



3.4.1.4 Selection of Chemicals of Concerno

The list of chemicals of concern will include:

(1)

(2)

o
(3)

(4)

(5) Transformation products of chemicals demonstrated to be present.
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Inorganic chemicals detected at levels significantly elevated (i.e. 2 to 5 times) above naturally 

occurring levels of the same chemicals;

Tentatively identified chemicals which may be associated with the site based on historical 

information; and/or

Chemicals detected at levels significantly elevated (i.e. 5 to 10 times depending on the 

toxicity of the compound) above levels of the same chemicals detected in associated blank 

samples;

Chemicals which were positively identified in at least one sample in a given medium 

(groundwater and/or surface soils), including: a) chemicals with no qualifiers attached 

(excluding samples with unusually high detection limits); and b) compounds detected at 

concentrations below practical quantitation limits;

This list may be reduced, if necessary, based on comparison with ARARs, evaluation of frequency 

of detection, and identification of essential human nutrients present at low concentrations.

The methodology used in selecting chemicals of concern to be carried through a quantitative risk 

assessment for the site will be consistent with that described in Risk Assessment Guidance for 

Superfund (RAGS) - Volume I, Human Health Evaluation (Part A) Interim Final (December, 1989, 

USEPA 540/1-89/002).



3.4.1.5 Exposure Assessmento

Identification of Potential Receptors

Identification of Exposure Pathways

Quantification of Exposures
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An exposure assessment would be conducted to estimate the magnitude of actual and/or potential 

human exposures to chemicals of concern present at the site. This will consist of the following four 

subtasks.

Complete exposure pathways will be identified as the result of an analysis of current and potential 

future land uses of and around the site. As previously mentioned, the groundwater pathway will be 

the primary focus, with a screening level approach used to assess the surface soil pathway. Potential 

pathways for exposure may include ingestion of groundwater, ingestion of and dermal contact with 

soils, and any additional exposure pathways which are identified as a result of the implementation of 

the RFI Work Plan Addendum.

All human receptors which have the potential to be impacted by site-related chemicals will be 

identified. This will be accomplished by defining the potential for release to groundwater and surface 

soils, for both on-site and off-site receptors. Populations which may be impacted by releases from 

these media will be identified as a result of a review of the residential, occupational, and if 

appropriate, recreational usage patterns of the area. An analysis of current land use, potential future 

alternate land uses, and of subpopulations of concern will be performed.

o

Calculating Exposure Point Concentrations. Data on exposure point concentrations for all 

chemicals of concern will be provided for groundwater and surface soil at the site. Current Superfund



o

© 3.4.1.6 Toxicity Assessment
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The primary source of toxicity information will be the USEPA's Integrated Risk Information System 

(IRIS). A secondary source of information will be the most recent Health Effects Assessment 

Summary Tables (HEAST) published by USEPA Environmental Criteria and Assessment Office 

(ECAO). Chemicals for which no USEPA-published toxicity values are available will be addressed 

quantitatively, where reasonable alternative toxicity assessment approaches are available. Otherwise, 

a qualitative assessment will be performed.

The toxicity assessment will utilize USEPA-derived critical toxicity values [reference doses (RfDs) 

and slope factors (SFs)] for each chemical of concern. A brief description of the relevant toxicity 

information for each chemical evaluated will be included as an appendix.

Guidance, as stated in RAGS, calls for the calculation of exposure point concentrations as the 95% 

upperbound confidence limit (UCL) of the arithmetic mean of all measured values.

Estimation of Chemical Intakes. Estimated potential intakes for each chemical of concern, and for 

each of the populations and potential exposure pathways will be calculated. For each pathway, the 

average exposure and RME (Reasonable Maximum Exposure) scenarios (utilizing the arithmetic 

mean and 95 UCL values, respectively) will be developed using pathway and population-specific 

exposure factor values. These values will be gathered from current guidance documents and site

specific information. Potential chronic daily intakes will be calculated for adult exposures to potential 

carcinogens and non-carcinogens, and for children exposed at this site.

This is intended to provide a reasonable maximum concentration value for use in estimating 

reasonable maximum exposures (RME). It is based on the expectation that an individual exposed to 

chemicals at the site would be exposed to an average of all concentrations present rather than the 

unlikely scenario of an individual being exposed only to the highest level of a contaminant present.



3.4.1.7 Risk Characterizationo

o

3.4.1.8 Discussion of Uncertainties
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USEPA-required methodology for quantification of carcinogenic risks and non-carcinogenic health 

hazards will be used to determine whether there are potential human health risks posed by this site. 

This methodology is as follows: for potential carcinogens, the calculated CDI (chronic daily intake) 

is multiplied by the USEPA-derived slope factor to derive the risk, which is compared to the USEPA 

acceptable risk range of lxlCT4 to lxlO* and the agency's risk goal of lxlO*. For non-carcinogens, 

the calculated daily intake is divided by the chronic reference dose (RfD) in order to derive the hazard 

index, which is compared to an acceptable hazard index of 1.0. Chemicals and pathways for which 

potential risks are calculated to exceed these acceptable levels will be summarized. Tables will be 

presented which contain the calculated potential risks for all chemicals of concern found, in each 

medium, for each exposure scenario, and for each population considered. These tables will also 

present cumulative potential risks for carcinogens and non-carcinogens for each pathway and 

population. Where appropriate, risks will be combined across pathways.

Uncertainties associated with each component of the HRA (exposure assessment, toxicity assessment, 

and risk characterization) will be summarized. This is intended to provide the most complete 

information regarding the potential impact of these uncertainties on the HRA.

The risk characterization will summarize and combine outputs of the exposure and toxicity 

assessments to characterize baseline risk at the site. During risk characterization, USEPA-derived 

toxicity information for chemicals of concern will be compared to calculated exposure levels in order 

to determine whether current or potential future exposures at the site pose risks to human health.



3.4.2 Environmental Assessmento

3.4.2.1 Endangered Species Survey

3.4.2.2 Description of the Local Ecology

o

3.5 PREPARATION OF REVISED RFI REPORT
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McLaren/Hart proposes to evaluate the potential for rare, threatened and endangered species to be 

present at the site through a search of available regulatory data bases. Contact will be made with the 

State Natural Heritage Data Base to determine the potential for the presence of rare, threatened and 

endangered plant or animal species. This will be supported by a visit to the site to confirm the 

possible presence or absence of a particular species.

An Environmental Assessment (EA) evaluates the potential risks posed to environmental receptors 

by chemicals of concern at the site. Specifically, the EA will address the following two investigative 

requirements for the site.

The Revised RFI Report will present an analysis and summary of the results of all facility 

investigations performed pursuant to Task IV of the HSWA Permit. This shall include all activities 

presently described in the Draft RFI Report and Sections 3.1 through 3 .4 of the RFI Work Plan 

Addendum. The report will describe the nature and extent of contamination, the potential threat to 

Using standard ecological evaluation techniques, a qualitative description of the local ecology of the 

site will be made. Based on a field visit and a review of available literature, a general understanding 

of the vegetative communities found on and adjacent to the site, as well as the probable faunal 

assemblages found there will be developed.
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All laboratory data will be validated in accordance with appropriate protocols and presented in the 

Revised RFI Report both in its entirety and summarized in tables. All field and laboratory data will 

be presented in table, graph and/or figure format, in order to facilitate interpretation. The quantity, 

nature and extent of contamination will be presented. Based on these data, interpretations will be 

provided regarding sources of contamination and migration pathways.

human health and the environment and recommendations for future work, if any. The report will 

presort an evaluation of the need for interim measures and/or a Corrective Measures Study (CMS).

The organizational format of the Revised RFI Report will correspond as closely as possible to the 

sequence of requirements contained in the HSWA Permit Attachment II, Task I. Description of 

Current Conditions, and Task III. RFI Work Plan Requirements. The anticipated basic outline for 

the report is contained in Table 3-2.



4.0 DATA COLLECTION QUALITY ASSURANCE PLAN

o

4-1h:\geo\ortho\docs\k00534.mod

o
The Data Collection Quality Assurance Plan (DCQAP) provided as Attachment 2 of Dames & 

Moore's August 17, 1990 Revised RFI Work Plan will be followed except where noted on the errata 

table provided in Table 4-1 The revisions by McLaren/Hart represent minor changes to the text and 

tables of the DCQAP needed to clarify general field procedures and/or equipment requirements. The 

only global changes to the text include all references to Dames & Moore and York Laboratories. The 

revised DCQAP and attached Errata Sheet are meant to provide a summary of general procedures 

for conducting field work for the remedial investigation. Detailed procedures for specific test 

borings/well installations, and soil and groundwater sampling to be conducted during this phase of 

work are provided in the in Section 3.0 of the RFI Work Plan Addendum. Figure numbers in the 

DCQAP have not been modified and do not correspond to figure numbers provided in Section 3.0 

of the RFI Work Plan Addendum. The laboratory, Envirotech Research, Inc. will provide an SW-846 

type data deliverable package with the analytical results.



5.0 DATA MANAGEMENT PLANo

o
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The Data Management Plan provided as Attachment 3 of Dames & Moore's August 17, 1990 Revised 

RFI Work Plan will be adhered to with one (1) exception. A firm-wide quality assurance officer wifi 

not review the project files as specifically referenced in the Data Management Plan. As an alternative, 

a principal level scientist at McLaren/Hart will review and audit the project files on a quarterly basis. 

The only global changes to the text include all references to Dames & Moore and York Laboratories 

which should be replaced by McLaren/Hart and Envirotech Research, Inc. respectively.



6.0 HEALTH AND SAFETY PLAN
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o

A revised Health and Safety Plan (HASP) prepared by McLaren/Hart for the RFI Work Plan 

Addendum investigation is provided in Appendix II of this RFI Work Plan Addendum. The HASP 

will be kept on-site at all times while McLaren/Hart personnel and subcontractors are engaged in field 

activities.

o



7.0 COMMUNITY RELATIONS PLANo

o
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The Community Relations Plan provided as Attachment 5 of Dames & Moore's August 17, 1990 

Revised RFI Work Plan will be followed during the implementation of the RFI Work Plan Addendum. 

All references to Dames & Moore should be replaced by McLaren/Hart.
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Proposed Sampling Summary 

Page 1 of 2

Soil sampling intervals will be determined based on field screening with a PID.

Total Organic Carbon

Priority Pollutant

Volatile Organic Compounds plus a library search, including xylenes and acetone 

Methyl Tertiary Butyl Ether

Tertiary Butyl Alcohol

pH: 9040 or 150.0

TOC: 9060 or 415.1

Additional samples may be collected based on field screening results with a PID. 

Sampling locations will be determined by the number of breaches that are potentially identified 

during video survey, and by the location of overhead and underground utilities.

Additional soil samples may be collected pending the groundwater sampling 

results from MW-MT.
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Priority Pollutant
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Methyl Tertiary Butyl Ether

Tertiary Butyl Alcohol

pH: 9040 or 150.0

TOC: 9060 or 415.1

Additional samples may be collected based on field screening results with a PID. 

Sampling locations will be determined by the number of breaches that are potentially identified 

during video survey, and by the location of overhead and underground utilities.
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results from MW-MT.

Former Gasoline 

UST Excavation

Process Sewer 

Line System

Table 3-1
Proposed Sampling Summary 

Page 2 of 2

TOC

PP

VOCs+lO

Ml BE 

TBA 
«

'b

7 T



TABLE 3-2o

Section Title

1.0

2.0

o 3.0

4.0

Risk Assessment5.0

Conclusions and Recommendations6.0
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PROPOSED FORMAT FOR

REVISED RFI REPORT

Description of Current Conditions
(This section will contain information generated during the evaluation of the Facility 
Background per Section 3.1 of this RFI Work Plan Addendum, as well as information 
already contained in the draft RFI Report.)

Introduction
1.1 Background and Purpose of the RFI

(A brief discussion of the reason the RFI has been conducted and a discussion of the 
chronology of events leading up to the Revised RFI Report.)

Contaminant Characterization
(This section will present the findings of the Contaminant Characterization as outlined 
in Section 3.3 of this RFI Work Plan Addendum, as well as information already 
contained in the draft RFI Report.)

1.2 Scope of Work
(The scope of work will be reviewed. Any approved changes/modifications made to 
the scope of work during the RFI will be listed here briefly and/or referred to the 
appropriate section of the report for further details.)

Facility Environmental Setting
(This section will contain the information generated during evaluation of the 
environmental setting data as discussed in Section 3.2 of this RFI Work Plan 
Addendum, as well as information already contained in the draft RFI Report.)



TABLE 4-1

ERRATA SHEET TO DATA COLLECTION QUALITY ASSURANCE PLAN

SECTION/PAGE NO. PARAGRAPH REVISION

2

1

Global Changes throughout

4

5

1
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1.0 Project Description
Page 1 of 1

4.1 Uses of Data
Page 1 of 4

5.2 Slug testing
Procedures, 
Page 11 of 12

5.1.2 Drilling Procedures
Page 4 of 12

5 .1.3 Monitor Well 
Construction
Page 5 of 12

Change second sentence to 
read, "Water levels will be 
measured using a Hermit 
data logger or Telog 
recorder and pressure 
transducer

Delete the first bullet, 
"Subsurface 
electromagnetic 
investigations to estimate 
the areal extent of the leach 
fields."

o

Delete last sentence, "Geo
physical logging of the 
monitoring wells will be 
used for this purpose."

Replace references to 
"Dames & Moore" with 
McLaren/Hart. and "York 
laboratories" with 
Envirotech Research. Inc.

Add the sentence, Testing 
borings and wells will he 
abandoned in accordance 
with NJDEP protocols by a 
well sealer licensed by the

_____

Change last sentence to 
read, "Allow grout to set 
overnight."



TABLE 4-1

3

3

1

o

2
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i

i

ERRATA SHEET TO DATA COLLECTION QUALITY ASSURANCE PLAN 

(Cont'd)

Change sentence to read, 
"Rinse the cylindrical steel 
or PVC slug with distilled 
water."

6.2 Well Sampling 
Procedures 
Page 4 of 15

5.2 Slug Testing
Procedures 
Page 12 of 12

6.2 Well Sampling
Procedures
Page 3 of 15

5.2 Slug Testing
Procedures
Page 11 of 12

Modifying first sentence 
to read "A Model Number 
100 EN/M Oil Recovery 
Systems interface probe, 
or equivalent"...

I

Delete the last two 
sentences of paragraph 3 
beginning with "Dames & 
Moore's computer...." 
Add the sentence, "Slug 
test data will be analyzed 
using the computer 
program AOTESOLV."

After the second sentence 
add, "Well purging rates 
should be kept low 
enough to avoid 
overpumping, or drying 
out the well. If a well has 
been pumped to near 
dryness at a rate less than 
0.5 gpm, the well should 
be allowed to recover and 
thsiLsaniglsl/

I
ii



TABLE 4-1o
3

4

1

4

Item No. 8
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ERRATA SHEET TO DATA COLLECTION QUALITY ASSURANCE PLAN 

(Cont’d)

6.2 Well Sampling 
Procedures
Page 4 of 15

Add the following two 
items to the list of 
information for sample 
bottles; 5) Analysis 
Requested and 6) Type of 
Preservative, if any.

5.2 Slug Testing 
Procedures 
Page 11 of 12

Modifying the first 
sentence to read, "Sample 
the well within 2 hours of 
purging". Delete Item 
No. 6 starting at the third 
sentence and replace with, 
"All groundwater samples 
will be collected using 
disposable teflon bailer 
with dedicated length of 
clean polypropylene line "

6.2 Well Sampling 
Procedures
Page 6 of 15

6.2 Well Sampling 
Procedures
Page 4 of 15

5.2 Slug Testing
Procedures 
Page 11 of 12

Modifying the sentence, 
"During purging, pH....", 
The temperature. pH 
conductivity and dissolved 
oxygen of the well water 
shall be checked prior to. 
and after purging."

Modifying sentence to 
read "Start the Hermit or 
Telog recorder and then 
lower the slug rapidly, but 
smoothly, into the water 
column of the well, noting 
the time of slug 
introduction."

Delete the paragraph 
beginning "At frequent 
intervals "

o

o



TABLE 4-1

Item No. 9

Table 2 Item No. 6

Table 2o Item No. 8
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ERRATA SHEET TO DATA COLLECTION QUALITY ASSURANCE PLAN 

(Cont'd)

6.2 Well Sampling 
Procedures
Page 7 of 15

Modifying first sentence 
to read, "Sample will 
using disposable teflon 
bailers."

Replace the first sentence 
with, "The pH 
temperature conductivity 
and dissolved oxygen will 
be checked prior to and 
after purging at each

Delete the third 
sentence, "The field tests 
include temperature, pH 
and specific conductivity "

Add, "Record the pH. 
temperature, specific 
conductivity and dissolved 
oxygen before and after 
purging."

o
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DATA REVIEW AND REPORTING

* Activity dependent on site conditions that are encountered.

Note: The project schedule for Phase II activities will be discussed during the proposed meeting with EPA.

7/2/96 Page 1 h:\geo\ortho\RL61 5REV.XLS

Data Validation

Data Review and Evaluation

Preparation of data tables and figures

Meeting with EPA to Review Phase I Results & Discuss Phase II 

______________________________ PHASE I INVESTIGATION

Scheduling of field Activities

Video Survey of Leach Field and Process Sewer Lincs 

Sampling of Groundwater from MW-MT

Sewage Lift Station Clean Out and Inspection ______

Sampling of Proccss/Sanitary Effluent__________

Sampling of Sediment at East Storm Water Outfall___________________

Excavation of Test Pits - NE and SW Leach Fields and Process Sewer Line

* Test Borings/Mobile Laboratory Program ■ MW-20 Area

* 'fest Borings/Mobile Laboratory Program - Leach Fields

* 'fest Borings/Mobile Laboratory Program - Leach Field Sewer Line

* Test Borings/Mobile Laboratory Program • Process Sewer Line

* Test Borings/Mobile Laboratory Program ■ Former Gasoline UST________

Geotechnical Sampling

Laboratory Analysis

Figure 2-1

Project Schedule for RCRA Facility Investigation 

Ortho Diagnostic Systems, Inc. 

Raritan, NJ

WEEKS FROM DATE OF EPA APPROVAL

.I.UIMII Hllllll
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I HEALTH & SAFETY I

I__  A. Dipasca I
I" PROJECT QA OFFICER I 
I D. Anne I
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ORTHO PROJECT MANAGER 
R. Rosen

RISK ASSESSMENT 
C. Harman

PRINCIPAL IN CHARGE 
C. Elmendorf

FIELD TEAM 
J. Clere

P. Hunnewell

PROJECT MANAGER 
R. LoCastro, PG

FIGURE 2-2 
PROJECT ORGANIZATION CHART 
RCRA FACILITY INVESTIGATION 

ORTHO DIAGNOSTIC SYSTEMS INC.

TECHNICAL SUPPORT 
T. Rodriguez, PG

SUBCONTRACTORS 
Analytical Laboratory 

Geotechnical Laboratory 
Drillers 

Surveyors 
Excavators

PROJECT ENGINEER
M. Cicalese

FIELD TEAM LEADER 
SITE SAFETY OFFICER 

D. Baldwin
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SOUTH PROCESS

BUILDING J

IDENTIFIES MANHOLE NUMBERING SCHEME USED 
ON 4/19/95.

IDENTIFIES MANHOLE NUMBERING SCHEME USED
ON 3/11/96.

I
i

LINES VIDEO-TAPED ON MARCH 11, 1996

NOTES; 1) ON BOTH DATES, CAMERA ENCOUNTERED PARTIAL 
OBSTRUCTIONS IN THE LINES WHICH RESTRICTED 
FURTHER INVESTIGATION.

2) END OF ARROW INDICATES POINT AT WHICH CAMERA 
ENCOUNTERED PARTIAL OBSTRUCTION.
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